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ESTIMATE RUN 06/29/2006

ESTIMATE SUMMARY 06:59:49

CONTID: C15289         ESTIMATE NO: 0003 PROG 2005

PCN: 15289-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 114 Clearzone PERCENT TIME:

PROJECT NO: SHE 114A-013                  

SH 114 Clearzone

NAME OF ROAD: 114A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/29/2006 DATE TIME STARTED 10/24/2005

205 Tunnel Drive DATE LET 09/15/2005 DATE WORK BEGAN

 DATE AWARDED 10/03/2005 DATE TIME STOPPED 06/03/2006

 DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED 06/03/2006

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 10/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 518,710.87 PARTICIPATING $ $ 88,085.78

AWARD PROJECT AMT: 407,512.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/3/2006 ??:??:??

5/26/2006 ??:??:??

100.00%

0.01

88,085.78

88,085.78

88,085.78

$

$

$

$

518,710.86

0.00

518,710.86

0.00

518,710.86

-6,112.69

0.00

512,598.17

0.00

AMOUNT DUE 512,598.17 88,085.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,085.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

223.0
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PCN: 15289-BID    ESTIMATE RUN 06/29/2006

PROJECT: SHE 114A-013                  ESTIMATE NO: 0003 06:59:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *ROCK EXCAVATION 10,147.120 8,333.120

CY  1,814.000 57,286.12

31.58000 10,147.120 320,446.05

203-00400  
 

0006 EROSION LOG EROSION LOGS SEE CDOT FORM 105 DATED 
04/21/2006

125.000 125.000

LF  0.000 0.00

10.00000 125.000 1,250.00

208-00005  
 

0007 ADDED ITEM (LUMP SUM)/ REMOVAL OF ROCK FROM PRIVATE 
PROPERTY

1.000 0.000

L S 1.000 6,744.38

6,744.38000 1.000 6,744.38

900-00014  
 

0010 AGGREGATE BASE COURSE (CLASS 7) 1,350.020 750.330

TON 599.690 12,317.63

20.54000 1,350.020 27,729.41

304-07000  
 

0011 SEDIMENT BASIN TRACKING PAD 528.120 528.120

EACH 0.000 0.00

1.00000 528.120 528.12

208-00030  
 

0012 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD OF ABC CL-7 
TICKET # 62570 05/05/2006

-20.820 0.000

DOL -20.820 -20.82

1.00000 -20.820 -20.82

900-00006  
 

0015 *MOBILIZATION 1.000 0.978

L S 0.022 831.93

37,815.17000 1.000 37,815.17

626-00000  
 

0020 *FLAGGING 1,944.250 1,802.250

HOUR 142.000 3,190.74

22.47000 1,944.250 43,687.30

630-00000  
 

0021 ADDED ITEM (LUMP SUM)/ ADDED DETOUR COSTS WHILE 
EXCAVATING SITE #7.

1.000 0.000

L S 1.000 1,029.52

1,029.52000 1.000 1,029.52

900-00014  
 

0025 *TRAFFIC CONTROL INSPECTION 18.000 15.000

DAY 3.000 224.70

74.90000 18.000 1,348.20

630-00007  
 

0030 *TRAFFIC CONTROL MANAGEMENT 42.000 38.000

DAY 4.000 1,433.80

358.45000 42.000 15,054.90

630-00012  
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PCN: 15289-BID    ESTIMATE RUN 06/29/2006

PROJECT: SHE 114A-013                  ESTIMATE NO: 0003 06:59:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 28.800

EACH 3.200 164.35

51.36000 32.000 1,643.52

630-80341  
 

0040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000

EACH 0.000 0.00

80.25000 0.000 0.00

630-80342  
 

0045 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 29.96

74.90000 4.000 299.60

630-80343  
 

0050 PORTABLE MESSAGE SIGN PANEL 116.000 104.000

DAY 12.000 1,284.00

107.00000 116.000 12,412.00

630-80359  
 

0055 *DRUM CHANNELIZING DEVICE 36.000 32.400

EACH 3.600 175.28

48.69000 36.000 1,752.84

630-80360  
 

0060 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

119.84000 0.000 0.00

630-80363  
 

0065 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

53.50000 0.000 0.00

630-80364  
 

0070 *TRAFFIC CONE 60.000 54.000

EACH 6.000 65.16

10.86000 60.000 651.60

630-80380  
 

0075 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0085 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15289-BID    ESTIMATE RUN 06/29/2006

PROJECT: SHE 114A-013                  ESTIMATE NO: 0003 06:59:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 ADDED ITEM (DOLLAR)/ JD DOZER W/OPERATOR 37,844.030 34,515.000

DOL 3,329.030 3,329.03

1.00000 37,844.030 37,844.03

900-00006  
 

CAT 0200 $88,085.78 510,215.82CURRENT AMT 510,215.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0090 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,805.05000 1.000 7,805.05

620-00001  
 

0095 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

690.00000 1.000 690.00

620-00020  
 

CAT 0400 $0.00 8,495.05CURRENT AMT 8,495.05 $$

PROJECT TOTAL 88,085.78 $ 518,710.87CURRENT AMT 518,710.87 $$


